PROJECT REVENUE STATUS Projections Collected or Percentage

As of March 1, 2014 to Date! Committed to Date (of projections)
REVENUE SOURCE: (in millions) (in millions)

Project Beginning Cash Balance (Dec. 2009) $ 298 $ 298 100%
General Excise Tax (GET) Surcharge? 3,291 808 25%
HONOLULU AUTHORITY for RAPID TRANSPORTATION Federal New Starts Funds 1,550 556 36%
Other Federal Transportation Funds 214 4 2%

Interest Income 2 9
HART FACTS TOTAL §5,355 §1,675 3%

1- Projections to date from the June 2012 Financial Plan.
M arc h 201 4 2 - Total GET surcharge revenue collected since January 1, 2007, is $1.19 billion (includes $378 million collected before December 2009).

HART CEO Dan Grabauskas answers PROJECT COST STATUS Current Amount Amount
community questions about rail transit. As of March 1, 2014 Sudésy Conunittods 2zl

(in millions) (in millions) (in millions)

QUESTION: When will the trains start running? Guideway & Track Elements Bt ) & )

Stations, Stops, Terminals, Intermodal 397 51 0
Support Facilities; Yards, Shops, Admin 104 104 20
Sitework & Special Conditions 959 600 271

DAN GRABAUSKAS: The first ten miles of the transit Systems 246 231 0
system will begin operating in 2017. Two years Yehicles 122 12 s

. . . SUB-TOTAL* 43,035 $1,702 $ 340
later’ trains are scheduled to begm runnlng along Right-of-Way (ROW), Land, Existing Improvements $ 198 $ 57 $ 54

the entire route, from East Kapolei to Ala Moana Professional Services (e.g., Planning and Design) 1,076 927 49
’ Contingency 641 8 0

Center. Finance Charges 215 0 0
SUB-TOTAL* $2,129 $ 992 $ 545
o ) ) TOTAL* $5,164 $2,695 $ 885
Visit Honolu |llTl‘anSlt-0l‘g for more information. 1 - Current Budget reflects the June 2012 Baseline Budget with executed Budget Transfers.

2 - Approved contract value. 3 - Portion of the work that has been paid.
* All costs are rounded to the millions therefore subtotals may not add up to the amounts shown.

DID YOU KNOW? Trains will operate daily, from 4 a.m. until midnight.




